

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



30 October, 2009

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. continued excavation, embankment, and culvert installation. The excavation and embankment took place mainly in the realignment sections at the north end of the project and north of the intersection with SE Lister Road. Tidewater completed one new culvert installation last week at the north end of the project. Crews also worked on applying soil tackifier on the disturbed slope throughout the project to prevent erosion during winter shutdown. The surveying crew continued survey staking at pipe culvert locations and checking the new grade in the realignment sections.

Dunn Bros and EAC Fencing continued work on installing new right-of-way fence at the south end of the project near the intersection with SE Lister Road.

Construction Activities for the week ending November 6, 2009

Tidewater Contractors, Inc will continue working on installing pipe culverts at the north end of the project beginning this week. They anticipate completing between one and two pipes a day. Crews will also complete several short sections of rock excavation at the north end of the project. The survey crew will continue staking culvert locations ahead of the culvert installation crew as the culvert crew moves to through to the north end of the project.

Dunn Bros and EAC Fencing will continue construction of the right-of-way fence.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m.



Applying Soil Tackifier



Completed Slope in Realignment Section

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



Crews Finishing Side Slope in Realignment Section



Completed Slope with Tackifier

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>