



U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
WESTERN FEDERAL LANDS HIGHWAY DIVISION
Tillamook, Oregon

SANDLAKE – GALLOWAY ROAD CONSTRUCTION NEWSLETTER

Monday December 22, 2003 thru Sunday January 4, 2004

I told you we were working on fixing Sandlake Road! I'm sure it took longer than most of you would have liked, but it's rather difficult to plan a fair, or more preferably dry, weather event when you're in Tillamook. I know all of you have to agree with that, especially in December!

With the Federal Highway Administration, Tillamook County Road Department and the contractor working together in planning and scheduling, Thursday the 18th turned out to be a beautiful day and the paving sub-contractor, Road & Driveway Company, was able to get all of the gravel on Sandlake Road covered up with asphalt. On Friday the 19th, they were able to pave another 1500 feet of Galloway Road and pave over the gravel culvert crossings on Sandlake Road that have posed a constant pothole maintenance problem. The remainder of Galloway Road requires one more layer of crushed aggregate before it can be paved and the contractor plans to place this layer of rock after the first of the year.

The contractor is temporarily shutting the project down for two weeks around the holiday season. Construction on Sandlake Road and Galloway Road will resume on **January 5, 2004**. The next construction newsletter will be sent out on January 8, 2004.

Happy Holidays and a have a safe and happy New Year!

Contractor:	ELTE, Inc., Boring, Oregon.
Client Agency:	Tillamook County and Siuslaw National Forest, Hebo, OR
Contract Administration:	Federal Highway Administration, Vancouver, WA

For project information please contact Chuck Mikkola, Project Engineer, at (503) 842-0030