PAULINA-EAST LAKE ROAD PROJECT
EXCAVATION QUANTITIES

ITEM 20401

ESTIMATED
PERCENT
COMPLETE

85%

85%

85%

85%

80%

80%

80%

80%

80%

80%

50%

50%

100%
100%
100%
100%

93%

DESIGN
DESIGN ACCuM.
STATION EXCAV. EXCAV.
(m3) (m3)
0+030
to 133440 13 344.0
0+390
0+394
to 5108.0 18 452.0
0+505
0+600
to 10299.0 28751.0
0+710
0+750
to 4110.0 32861.0
0+900
to 1867.0 34728.0
14200
to 36.0 34764.0
1+475 ’
1+500
to 4614.0 39378.0
14675
to 2250 39603.0
1+800
to 4720 40075.0
14980
to 7198.0 422730
2+306
Campground Road (Lt of Station 0+093)
0+005
to 5.0 42 278.0
0+172
to 52.0 42 330.0
0+190
Approach Roads
0+500 65.0 42 395.0
0+805 501.0 42 896.0
1+602 145.0 43 041.0
3+978 22.0 43063.0
GRAND TOTAL 43 063.0
LESS PREVIOUS PAYMENTS

PAYMENT DUE THIS MONTH

ESTIMATED
m3

113424

43418

87542

34935

1493.6

28.8

36912

180.0

3776

5758.4

25

26.0

65.0
501.0
145.0

22,0

(NOTE: ROUND TO WHOLE NUMBERS FOR PAYMENT)

OR PFH 93-1(2)

ESTIMATE NO. 8

ESTIMATED

ACCUM.

EXCAV.
(m3)

11342.4

15684.2

24 438.4

27 931.9
294255

294542

331455
333255
133703.1

39 461.5

39 464.0

39 490.0

39 655.0
40 056.0
40 201.0
40 223.0

40 223.0

0.0
40 223.0

(EXAMPLE FOR USE WITH PROGRESS ESTIMATE)

200 -7

REMARKS

INCLUDES SUBEX 105.0

CULVERT INLET 10.5



