
                                                                             
            
 
 
 
 
 
 
 
 

 

Agness Road Project 

 
Since the last newsletter, 2 spans out of five spans of the structural steel section of bridge have 
been painted and the platform has been moved to the third span with power washing for this span 
scheduled during this week. Drilling, sandblasting and the installation of rebar for retrofit work 
of pier 2 and pier 6 has been completed.  The concrete form is currently being placed as well as 
the form and rebar for the approach curbs, with concrete placement scheduled for end of this 
week. The curb and post removal and replacement on the Rogue Bridge is scheduled for next 
week, as well as start of coating for the third span of Illinois Bridge. 
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