
                                                                             
            
 
 
 
 
 
 
 
 

 

Agness Road Project 

 
So far, 3 spans out of five spans of the structural steel section of bridge have been painted, the 
platform and containment cover for the last two spans have been setup, and two heating units are 
on site in case weather conditions shorten the painting window. The painting operation is 
expected to be completed within 3 weeks. Pier 2 and 6 extension work has been completed. The 
jacking stiffeners are being galvanized and as soon as they arrive on site and installed, Pier6 
Span 6 girders will be jacked to adjust the bearings. It is also anticipated the following work will 
be accomplished within the next 2 weeks: grouting of the pier extensions and placement of 
catcher blocks, shear lugs, concrete placement of approach curbs, and curb removal for Rouge 
Bridge 
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Traffic impacts continue to be one lane traffic controlled by signals at the Illinois River and 
Rouge River Bridges. 
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