
WEEK OF: June 11th, 2012 – June 15th, 2012  Agness, Oregon 
 

 
 
 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 

Past Week: 
 

Laskey-Clifton mobilized their equipment to the 

project in preparation for starting construction for 

the 2012 season. Grinding operations began at M.P. 

30.4, working towards the beginning of the job, and 

finishing out the week at M.P. 18.5. Both full depth 

and 25mm grindings were utilized. Paving 

operations began shortly after grinding, but due to 

questionable weather conditions, only one day of 

production was achieved. Recycled aggregate base 

was processed and placed over shallow and deep 

trench areas at M.P. 28.0, M.P. 19.5, M.P. 18.6, and 

M.P. 18.5.  

 

This Week: 
 

Laskey-Clifton will continue grinding and paving 

operations, working towards the beginning of the 

project. Better weather is expected, so more days of 

paving are anticipated. 

 

 

 

 

Left: Recycled aggregate base at 

M.P. 28.0.  
 

Right: Paving grinding area 
at M.P. 30.4. 

 
 

 
 
 
 
 
 
 
 
 

 

 

Project Engineer CO‐WFLHD: Margaret Moen 

Construction Inspectors: Nathan Jones  

                                              Clyde Taylor 

Number: (406) 471‐8762 

 

 

Contractor:  Laskey‐Clifton Corp. 

75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 

Office Number: 541‐271‐ 2213 


