
WEEK OF: June 18th, 2012 – June 22nd, 2012  Agness, Oregon 
 

 
 
 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 

Past Week: 
 

Laskey-Clifton continued work on grinding and 

paving locations last week. They started the week 

grinding around M.P. 18.5 and made progress 

towards the beginning of the job to M.P. 13.7. Four 

days of paving were performed last week adding up 

to about 600 metric tons of asphalt. Paving started 

at M.P. 28.0, with progress to M.P. 17.9, covering 

full depth as well as 25mm depth grinding locations 

and one deep trench location. To finish out the 

week, Laskey-Clifton surveyed and graded two 

additional recycled aggregate locations in 

preparation for the next weeks paving operations.   

 

This Week: 
 

Laskey-Clifton will continue grinding and paving 

operations, working towards the beginning of the 

project. With only four miles to go, grinding is expected 

to be completed sometime around the middle of the 

week. The final two recycled aggregate locations at M.P. 

18.6 and M.P. 18.5 will kick off the paving activities, 

which will continue to make progress towards the 

beginning of the project.

 

 

 

 

Left: Recycled aggregate 

base at M.P. 19.5.  
 

Right: Applying tack 
coat at M.P. 20.1 

 
 

 
 
 
 
 
 

 
 
 

 

 

Project Engineer CO‐WFLHD: Margaret Moen 

Construction Inspectors: Nathan Jones  

                                              Clyde Taylor 

Number: (406) 471‐8762 

 

 

Contractor:  Laskey‐Clifton Corp. 

75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 

Office Number: 541‐271‐ 2213 


