
Agness Road Reconstruction Phase 2 OR FS ARRA 33(4) 2011 
 

                                  
 

 

Week of 07-04-2011 to 07-08-2011 
 
This past week the drill crew completed installing the 
outlet drain pipe at deep trench site STA 32+815.  All 
necessary noise precautions were taken at this drill 

site due to the presence of the Marbled Murrelet (ref. contract SCR 
pg.E-13).   Geo-grid Patches have been installed from STA 37+000 to 
39+000 and temporary road gravel has been laid at these sites for 
public traffic.  The project office has been informed by the contract 
foreman Sam Redding that there has been a culvert crew organized 
and will arrive on site Wednesday.  The culvert crew, along with 
some members of the asphalt crew, will start putting in culverts 
starting at the end of project and proceeding back on line.  Geo-grid 
Patch construction will continue from STA 36+000 to STA 37+000.  
Paving will also occur on either Wednesday or Thursday of this week 
to cover all open Geo-grid Patches.  Since this is a short week due to the holiday 
on Monday the construction crew will continue with their four ten hour shifts as 
they did last week. 

Project Engineer CO-WFLHD: Margaret Moen 
Construction Manager:  Robert Nehler 
 Construction Inspector:  Daryl McKenzie 
Project office Number 451-247-4391 
 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101 
P.O.Box 50 
Reedsport OR, 97467 
 


