
Agness Road Reconstruction Phase 2 OR FS ARRA 33(4) 2011 
 

                                  
 

Week of 07-25-2011 to 07-29-2011 

Laskey-Clifton paved culvert crossings back to Station 39+000 and installed 8 cross 
culverts back to station 34+000.  The culvert crew skipped one culvert because 

the hoe assigned to the culvert work will 
not reach the depth of the pipe some, 16 
feet, and skipped the first culvert in 
the designated Port Orford Cedar root rot 
area.  The geo-grid patch work is now 
back to station 35+312.  The drilling for 
the outlet bore at station 27+435 has 
started but mechanical problems caused 
3 days down time.  This week L-C will 
begin placing the new rail on the Shasta 

Costa Bridge.  The geo-grid work should extend back to station 32+500 area by 
the end of the week.  Culverts will be placed back to station 32+000.  The deep 
trench outlet bore at Station 27+435 should be completed this week with only 
two remaining before they return to the bore site that remains unfinished at 
station 30+681. 
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