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In the past week Laskey-Clifton Completed 
3 geo-grid patches through Thursday and 
stopped Friday for lack of select borrow.  LC 
paved geo-grid patches and culverts back to 
station 36+270, MP 22.5, and installed 
culverts back to station 29+736, MP 18.4.  
Between these MPs the road will be rough until the openings are paved.  

The drill crew is still working to install the deep 
trench bored outlet pipe at Station 23+643 due 
to equipment breakdowns.  Work continued 
with the installation of the new rail system on 
the Shasta Costa Bridge.  Next week Laskey-
Clifton will install the three geo-grid patches 
remaining to bring them back to the planned soil 
slope construction at station 31+150, MP 19.3, 

which they hope to start later in the week.  Culvert installation will continue from 
Station 29+302 to 28+500, MP 17.7.  The outlet bore installation will move to station 
20+201 this week, the first deep trench site.  Paving will continue on geo-grid patch and 
culvert completions back to station 33+000, MP 20.5.  The new bridge railing should be 
complete on the Shasta Costa Bridge this week and LC plans on moving to the 
Quosotana Bridge this week.  At both the soil 
slope area and the Quosotana Bridge one way 
traffic will be maintained by concrete side 
barriers and traffic lights.  The road will be 
rough in completed sections that remain 
unpaved, from about MP 18 to 23. 

 Shasta Costa Bridge 

WFLHD Inspector Jessica Bowker watching the drilling 
 

Culvert 50% done at a time to maintain one way traffic flow 


