
Agness Road Reconstruction Phase 2 OR FS ARRA 33(4) 2011 
 

                                  
 

 

Week of 08-29-2011 to 09-2-2011 

Past week: Laskey-Clifton paved Geogrid Patches from M.P. 19.3 to M.P. 19.8; 
completed a Geogrid Patch at M.P. 18.1; installed 7 
culverts from M.P. 14.6 to M.P. 12.7; and started 
placing down-drains at M.P. 27.4 to M.P. 22.1.  
Laskey-Clifton completed drilling the bore for the 
outlet pipe at the Deep Trench at M.P. 12.5 and 
moved to drilling the bore at M.P. 19.0. It is possible 
the Boring Crew will work Saturday, August 27, to 
finish drilling.     

This week:  Laskey-Clifton will be working 10 hour 
days Monday through Thursday for this week. L-C will install 5 culverts from M.P. 
10.7 to M.P. 11.5; continue installing down-drains from M.P. 22.1 to M.P.19.7; 
paving from M.P. 19.3 to M.P. 18; and install Geogrid Patches from M.P. 19.3 to 
M.P. 14.9.  Once the Boring Crew 
finishes at M.P. 19.0, Deep Trenching 
will start. When more bolts for 
Quosatana Bridge are delivered, L-C will 
resume hanging the final rail. 

Project Engineer CO-WFLHD: Margaret Moen 
Construction Manager:  Robert Nehler 
 Construction Inspectors: Daryl McKenzie and Robert Miller 
Project office Number 541-247-4391 

 Contractor:  Laskey-Clifton Corp. 
75355 HW 101 
P.O.Box 50 
Reedsport OR, 97467 

 

Geogrid Patch at Station 
29+241 with 4 feet of Asphalt 

Down-Drain System 


