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Week of 09/26/11 – 09/30/11 

Past Week: Laskey-Clifton continued placing down drain randomly between M.P. 
18.9 and M.P. 11.6; completed the rest of the 
geogrid patches from M.P. 12.2 to M.P 11.5; and 
paved geogrid and culvert patches from M.P. 
12.8 to M.P. 12.6 and M.P. 11.7 to M.P. 10.7. 
The final geogrid patch at M.P. 11.4 has been 
eliminated and will now only grid and pave in 
this area.  The deep trench at site 7, M.P. 19.1, 
has been completed.  A culvert pipe was also 
placed in this site. The deep trench at site 8, 
M.P. 19.4, has also been completed and the 
deep trench at site 9, M.P. 20.3, started this 
week. The Deep Trench crew will work on 
Saturday. 

This Week: Laskey-Clifton will continue working on placing down drains at 
random; start the MSE walls, starting at M.P. 26.3 and heading toward the end of 
the project; and paving from M.P. 12.6 to 
M.P. 10.5. The deep trench at site 7 & 8 will 
be prepped for paving this week.  

 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 
Reedsport OR, 97467 
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