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Week of 10/09/11 – 10/15/11 

Past Week: Periodic heavy rains through Wednesday have hampered Laskey-
Clifton's progress this week.  The rains have helped with the installation of the 

down drain pipe anchors and the contractor is 
averaging 4 down drains per day.  Down drains are 
complete from EOP back to MP 22.  Paving was 
delayed until Friday and one large Geogrid Patch 
was paved at MP 12.2.  Three culverts were installed 
this week from BOP to MP 15.  Erosion control 
continues throughout the project.  The Deep 
Trench Site #4 at MP 17.1 was excavated.  
 
This Week:  Laskey-Clifton will continue installing 
pipe anchor assemblies from MP 22 back on line.  

Paving will continue on the Geogrid Patches and culvert openings from MP 17 
back towards BOP.  Laskey-Clifton will move to Deep Trench #3 at MP 17.0.  Deep 
Culvert installation will continue ahead on line from MP 15 along with culverts in 
the completed Deep Trench areas.  MSE wall in the Station 45 area will be started 
this week if FHWA approves or the Shallow 
Trench at Station 45 will be constructed 
should the MSE wall approval be delayed.  
The guardrail subcontractor will begin setting 
posts this week. 
 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 
Reedsport OR, 97467 

 

Deep Trench at Site 4 

Catch Basin being installed 


