
 

WEEK OF: November 14th, 2011 – November 18th, 2011              Agness, Oregon 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 
Past Week: 

Laskey-Clifton has placed rip rap in planned 

areas throughout the project; completed 

clearing brush throughout the project; shaped 

ditches at M.P. 13.2 and at M.P. 14.9; and 

installed seeding and matting at random. The 

deep trench at site 5, M.P. 18.4, was completed 

this week, and the crew has moved to deep 

trench site 6, M.P. 18.5. The paving crew has 

paved three milled areas in the osprey area 

from M.P. 10.4 to M.P. 10.5.; and paved the 

MSE wall at M.P. 28.4. 

 

This Week: 

Laskey-Clifton will continue working on the deep 

trench at site 6, M.P. 18.5; install seeding and 

matting throughout the project; start doing a 

general clean up throughout the project; and 

install down drains. Ditch cleaning may also start 

this week. Lastly Laskey-Clifton will place rip rap 

in unplanned but needed areas throughout the 

project and finish up the culvert corrections listed 

in the contract.  

Project Engineer CO-WFLHD: Margaret Moen 
Construction Manager:  Robert Nehler 
Construction Inspectors: Darrell McKenzie 
 Project office Number 541-247-4391 

 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 
Office Number: 541-271- 2213 

 

Right: Paving at the MSE 
Wall at Station 28.4 Left: Digging at the Deep 

Trench site 6, M.P. 18.5 

Left: Striping on the project 

Right: Matting at the Deep Trench site 2, 
M.P. 16.4 
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