
 

WEEK OF: November 21st, 2011 – November 25th, 2011              Agness, Oregon 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 
Past Week: 

Laskey-Clifton has placed rip rap at random 

throughout the project; placed backfill 

material at MSE wall at M.P. 28.4; placed 

seeding and matting at random; and installed a 

down drain at M.P. 14.6 and M.P. 28.4. The 

deep trench at site 6, M.P. 18.5, is still in the 

process of being constructed. Also L-C 

installed a 90º pipe elbow at M.P. 17.0 to 

correct a steep inslope problem.  Lastly 

Laskey-Clifton has installed an under drain 

system at M.P. 23.5 in the right ditch for 78 

meters.  

 

This Week: 

Laskey-Clifton will continue working on the deep 

trench at site 6, M.P. 18.5; install seeding and 

matting throughout the project; start doing a 

general clean up throughout the project; and 

install down drains. Ditch cleaning may also start 

this week.  Some paving and curbing remains and 

will be pursued as weather permits. 

Project Engineer CO-WFLHD: Margaret Moen 
Construction Manager:  Robert Nehler 
Construction Inspectors: Darrell McKenzie 
 Project office Number 541-247-4391 

 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 
Office Number: 541-271- 2213 

 

Left: Waste Area at M.P. 18.1  

Above: Installing the 90° Pipe Elbow 
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