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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 
Tidewater Contractors Inc. continued excavation and embankment at the north end of the project mainly in the 
realignment sections.  Crews also began site cleanup throughout the project in anticipation of winter shutdown.  
The surveyor crew continued survey staking at pipe culvert locations in the north end of the project.   
 
Dunn Bros and EAC Fencing continued work on installing new right-of-way fence at the south end of the 
project near the intersection with SE Lister Road. 
 

Construction Activities for the week ending October 23, 2009 
 

Tidewater Contractors, Inc will continue site cleanup throughout the project in anticipation of winter shutdown 
for the following week including cleanup of new culvert locations and excavation and embankment locations.  
The survey staking operation will continue at culvert locations at the north end of the project.  A crew will also 
began culvert installation at the north end of the project 
 
Dunn Bros and EAC Fencing will continue construction of the right-of-way fence. 
 
Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the 
project.  Significant traffic delays during construction are not anticipated for the following week.  A maximum 
delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m. 
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Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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