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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 
Tidewater Contractors Inc. continued culvert installation and rock excavation at the north end of the project this 
week.  A paving crew also moved through the project dressing the disturbed pavement at new culvert locations 
and repairing existing potholes in anticipation of winter shutdown.  The surveying crew continued survey 
staking at pipe culvert locations.   
 

Construction Activities for the week ending November 13, 2009 
 

Tidewater Contractors, Inc anticipates completing the rock excavation at the north end of the project this week.  
Crews will complete rip rap installation at all new pipe culvert locations as well as installing three overflow 
pipes for the irrigation ditch near SE Lister Road.  Tidewater tentatively plans to complete work for the season 
this week, barring any unforeseen issues, and will shut down all roadway construction for the winter months by 
the end of the week. 
 
Dunn Bros and EAC Fencing will continue construction of the right-of-way fence. 
 
Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the 
project.  Significant traffic delays during construction are not anticipated for the following week.  A maximum 
delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m. 

   
 
 

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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Excavation and Embankment Construction at North End of Project 
*photos courtesy of Steve Kremer (Tidewater Contractors, Inc) 

 



 
 
 
 
 

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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                                                  Rock Excavation at North End of Project 
 


