
 
12 November, 2009 

BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 
Tidewater Contractors Inc. completed installation of three overflow culverts above irrigation ditch near SE 
Lister Road and continued rock excavation at the north end of the project this week.  Construction activities are 
winding down as we approach the end of the construction season. 
 

Construction Activities for the week ending November 20, 2009 
 

Tidewater Contractors, Inc anticipates completing the additional erosion control measures specified by the end 
of the week.  Crews will complete rip rap installation at all new pipe culvert locations and will prepare roadway 
surface above irrigation ditch for winter shutdown.  Tidewater also plans to begin constructing a new access 
road from Beaver Creek Road to their material source at the north end of the project.  Tidewater will complete 
contract work for this construction season by the end of the week. 
 
Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the 
project.  Significant traffic delays during construction are not anticipated for the following week.  A maximum 
delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m. 

   
 

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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Rock Excavation at North End of Project 
 
 
 



 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

          Excavation/Embankment Construction 
 
*Photos courtesy of Steve Kremer (Tidewater Contractors Inc.,) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                            Excavation/ Embankment Completed for Winter Shutdown 
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