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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 

This week the rotomiller continued to break up the existing pavement on the North end of the Beaver 
Creek Road project.  As the existing pavement was milled, haul trucks placed select borrow on the 
milled portions and on the south end of the project.  This material is part of the subgrade for the new 
pavement.  Also, excavators started to shape the ditches and Tidewater Contractors installed grading 
hubs for the subgrade.  Rock crushing equipment has been set up at the Bedortha pit where crews 
are working to establish the correct product to meet the contract specifications. Multiple water trucks 
have been consistently driving over parts of the project to place water for dust control.   
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Construction for the week of June 29- July 2, 2010 
 

Milling, hauling select borrow, ditch shaping, hubbing and crushing are all expected to continue next 
week. Additional excavation work is anticipated to take place next week in the realignment sections at 
the north end of the project.  Expect delays less than 30 minutes along Beaver Creek Road during 
this time. During daytime hours, flaggers and a pilot car will assist public traffic through the project 
site.  
 

 
                                        


