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Construction Progress 
 

Tidewater Contractors Inc. continued excavation work this week in the realignment sections at the north end 
of the project. Some of these areas required additional excavation for structural support for the next layer of 
material.  The additional sub excavation started on Friday, July 02. Ditch shaping also continued this week 
at the beginning of the project, in conjunction with the fence installation. 
 

Construction Activities for the Week of July 6 – July 9, 2010 
 
Tidewater Contractors, Inc will continue to work on shaping of ditches, material crushing, and excavation 
for realignment sections next week.  Expect delays less than 30 minutes along Beaver Creek Road during 
this time. During daytime hours, flaggers and a pilot car will assist public traffic through the project site.  
 

                      
    
 
  

 
 

Any questions or concerns can be directed to Paul Akehurst, Project Engineer (contact information above) 
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