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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress for the week of August 17th – 20th  
 

This week Tidewater Contractors completed rotomilling, the existing asphalt pavement, on 
the north end of the project.  The contractor continued ditch shaping, placement of select 
topping, additional subexcavation, and installing culvert pipes at approach roads.  On 
Thursday, August 19th, a geogrid test strip was completed to determine the use of a 
geogrid/geotextile composite as an alternative to subexcavation for soil stabilization.   

 
Construction for the week of August 24th-27th  

 
Tidewater Contractors, Inc will be working on shaping of ditches, placement of select 
topping, and material crushing (at the Bedortha rock pit) next week. Geogrid will also be 
placed in required areas throughout the project. Expect delays less than 30 minutes along 
Beaver Creek Road during this time. During daytime hours a pilot car will facilitate public 
traffic through the project site.  

 
 
 
 
 

  
 

Above, placement of geotextile fabric 
on roadway subgrade prior to 
recycled aggregate placement 

Below, a loaded dump truck driving 
across the geogrid test strip to 
determine aggregate stability  


