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With the new highway being higher than the 
old complications unforseen in design came 
up last week and resolved this week. This 
first year the contractor started to prepare for 
the higher road elevation by raising not only 
the elevation of the new location for 
Highway 35, they raised the elevation on the 
adjacent White River East Snow Park, a full 
8-foot plus. However Forest Service Road 
#48 had to remain at the lower elevation this 
year so getting equipment up from one 
elevation to another for snow plowing and 
equipment turnaround was not going 
happen. This initially meant the Snow park 
would be out of business for this year. To 
understand the problem and discuss options 
the Forest Service arranged a meeting with 
the Snowmobile Club. The one alternative to having an unmaintainable area was to relocate the Snow Park  this 
year to being East of FS 48, a smaller area, but one that ODOT can maintain that affordeds level access to Snow 
Park users from FS #48. The upper photo is the new Snow Park area ready for asphalt paving. Once paved 
concrete barriers will be installed along with user signs. 
The second half of the 240 inch diameter pipe is now under construction and should be complete by this Friday. 
The lower photo taken this week shows how this pipe is constructed  by using preformed metal plates bolted 

together. Once all the zillion bolts are tight Tapani 
Underground will begin the laborous process of 
backfill, 6” at a time.  
On a quick note, sanding material that is being 
produced at White River is on the move to stockpiles 
with a lot of trucks on the road. Please be alert for 
trucks leaving and entering from different sites. 
At Tamarack Quarry Tapani is shutting down 
operations for this year by installing erosion control 
and water bars.  
 
Monday October 11th is Columbus Day a noted 
Holiday in the contract, but the contractor intends to 
work so expect week traffic controlled stops for truck 
traffic and haul trucks crossing Highway 35 Monday 
thru Friday, 7:00AM to 6:00 PM.  
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