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This week it has been more of the same “stuff”, White 
River the new road subgrade is getting close to being 
finished. Both White River and Green Apple Bridges 
have crews working Monday thru Thursday, 10 hour 
days.  
On the other side of the mountain the Clark Newton 
section is getting close to paving. Tapani Underground 
has in their sights to pave the new temporary 2-lane 
road on August 15, 2011. This will move traffic to one 
side of what is now highway 35. This will allow room 
to start rebuilding the road and begin installation of 
large concrete box pipes. These pipes are constructed in 
two stages. This year they will be completed up to the 
edge of the temporary road. Then next year after traffic 
is back on new highway 35 the remainder under what is now the temporary road will be completed. 
At Tamarack Quarry they blasted a corner of the quarry today. Seubert Excavators drilled approximately 202 
holes 30 feet deep last week and on Wednesday they began loading these holes with explosives. Approximately 
54 bags with 2000 pounds each of Ammonium nitrate (Amfo) explosives was loaded into the holes along with 
two booster charges and detonators. In the above photo Northwest Energetic Services the explosives supplier 
and Seubert are shown loading one of the holes. The green cylinder on the end of the wire is the bottom level 
booster. Once that’s in the hole they pour in a half bag of explosives that are water resistant, then top that with 

regular Amfo and another booster charge. 
This morning a little after 10:00am the 
explosion took place and 30,000 cubic yards 
of rock was lifted and moved. The explosion 
was nearly silent, as we were approximately 
¼ mile from the site and heard a low rumble 
and felt only minor ground movement. Even 
the dust cloud was minor barely rising to 
surrounding tree height. Good job Seubert 
and Northwest. 
Next week work continues at Clark Creek 
Bridge riprap placement. At White River, 
Cascade Bridge will continue with the two 
bridges and Tapani will be working on more 
fill work. Tapani will continue their material 
haul so expect trucks hauling material out of 
White River to the Clark Newton section. 

Also expect some minor flagger stops Monday thru Friday, 7:00 am to 6:00 pm.  
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