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Another busy week on the mountain 
as the push is on to meet a paving 
schedule next week. The photo upper 
left is the paving subcontractor’s hot 
mix asphalt plant set up in Tamarack 
Quarry, a tight squeeze for all the 
equipment. The last of the plant was 
in place and the first test batch run is 
this Friday. If all goes as planned 
Friday, Monday they will do a 1000’ 
control strip. The control strip is to 
confirm mix meets specification and 
allows fine-tuning of how many 
rollers and how much effort is needed 
to compact the hot asphalt. We 
would expect Monday to go well and 

then Tuesday they would begin paving the first lift of asphalt for the new road in the 
Clark Newton section. This first pavement section is only partial width however, roughly 
70 % of the overall final pavement width. The reduced width results from being only 
able to construct half the culverts last year. The new culverts are higher than the detour 
road so to finish the culverts traffic will switch to the new road. What is the detour now 
is material that will become the shoulder of the new road.  
 
At White River, work progress is moving to 
having this ready for pavement. The photo 
bottom right is typical lately, a grader 
shaping the rock followed by a roller doing 
compaction. We still have some concrete to 
pour on bridge curbs but all the concrete 
driving surfaces are complete. 
 
Next week expect maximum traffic delays in 
the Clark Newton section due to paving and 
perhaps one or two days of 24 hour flagging 
near the Clark Creek Bridge. At White River, 
we will continue with traffic control 7-days a 
week until we have asphalt down.  
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