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Paving the project is moving towards 
completion in the Clark Newton 
section. The subcontractor has been 
having a few problems with their plant 
equipment, which resulted in some 
longer days this week and one late 
night paving session. They had a 
contingency for night work and had 
brought in light plants should they 
need them. As seen in the above 
photo they needed lights when the 
asphalt plant went down for a few 
hours this week. We apologize for 
anyone that expected to sail through 
our work after 6:00pm only to be 

caught in traffic control. For the remainder of this week, they are finishing the Sno-Park 
paving and will start back on mainline paving later next week. I would expect no more 
than two days needed next week to finish Clark Newton pavement. Another slight glitch 
occurred this week as the subcontractor used up all the rock crushed in 2011 for 
asphalt. Their response to solve the problem was quick, bring in a portable crusher and 
produce more rock. Therefore, yesterday evening the first unit of their crusher arrived. 
The crew expects to have the plant in operation producing crushed rock this weekend. 
Although running short of rock was 
unexpected, their quick action avoids 
any major delay that could extend the 
project into bad weather. The lower 
photo is the portable crusher headed 
into Tamarack Quarry just as the sun 
was going down last night. 
   
Next week, Monday through Saturday, 
expect the traffic stops at both White 
River and Clark Newton segments, 
between 7:00 am and 6:00 pm and 
pilot car in the Clark Newton section. 
Although Monday is a holiday for 
some, they are working Monday. 
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