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Progress Report 
 
  There was no activity for the week of June 20th on the project. The contractor was not on the project 
from June 20th through June 24th. The surveying will be on going for the next few weeks.  The 
contractor plans to move his equipment on to the project next week. Tide water has opened a field 
office in Bandon Oregon and will work the project from Bandon. Expect some delays and watch for 
surveyors on the road. This report will be updated as more activities begin. 
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Coquille River Bridge, in the mist   Pedestrian Underpass Culvert, looking 
Looking West .     looking North. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contractor’s Work Schedule 
Monday – Thursday:  Hours: 7am – 5pm 
Survey Crews maybe working Monday- 
Fridays: 

Traffic Delay Information 
There will not be any construction activity 
on North Bank Lane until the contractor 
returns to the project. We will have 
surveyors on the project. 

Construction activities for the North Bank Lane portion of the project began 2010 and the road construction activities 
will be completed in the fall of 2011. Once construction begins, weekly newsletters will be posted below providing 
road closure, delays, and other pertinent information regarding the project. 
 

Go online for more information and to read old newsletters at http://www.wfl.fhwa.dot.gov/projects/ 

http://www.wfl.fhwa.dot.gov/projects/�
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