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POWERS TO AGNESS HIGHWAY NEWSLETTER 
Progress Report 

 

 
 

The footings for the headwalls at Mill Creek and Banner Creek were poured on Tuesday.  
Tidewater started putting together the new pipe for Banner Creek. 
  

Construction Scheduled for the week beginning on July 29, 2012 
 

The contractor plans to finish installing the new pipe at Mill Creek and install half of the new 
pipe at Banner Creek next week. The may get started on the excavation for RSS Wall # 3. 

 
Traffic Information 

 
Expect 30 minute delays with the one lane road closure while they are working at Mill Creek and 
Banner Creek.  The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic 
signals being setup for the one lane closure between Banner Creek and RSS Wall #3. The signals 
will be operational when the contractor is not working.  Be aware of trucks and equipment when 
traveling through the project. 
 
    All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness 
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PO Box 487 

Myrtle Point, OR 97458 
Phone (541) 559-1078 
Fax (541) 559-1079 

 

Glenn Kutzera 
Project Manager 

Glenn.kutzera@dot.gov 
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