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August 1, 2003

CONSTRUCTION STATUS REPORT

West Fork Bitterroot River Road (along Painted RocksLake) MT PFH 66-1(3)

Accomplishments through August 1, 2003:

Work has started on gabion wall #6 just Southof Slate Creek Bay. Work on al other gabion walls has
been completed. The backfill of the Slate Creek culvert is back to original grade where we started, but
we still have about two meters of fill left to go through the area. The horizontal drains have all been
completed. Finishing of the subgrade has started on the south end of the project. Placing of base
aggregate could start in afew weeks.

Future activities planned for the project:
Work will continue on the new Slate Creek culvert fill. Excavation and embankment operation will
continue North of Slate Creek. Hauling of material from the Alta pit will continue. Work will continue
onwall # 6. Work may also continue on culverts, and underdrains. Blasting may continue next week if
needed.

Other news of note:

Pumco, Inc. current work schedule is 7:00 am to 7:00 pm Monday thru Friday. This means that Pumco,
Inc will use a portion if not all of the 5:00 pm to 7:00 pm road closure. Work will continue through
October of this year due to the new Slate Creek culvert being installed.

As areminder the road open/closure schedule is as follows:

7:00 pm to 8:00 am Open Road
8:00 am to 10:00 am Road Closure Permitted
10:00 am to 12:00 pm Open Road
12:00 pm to 3:00 pm Road Closure Permitted
3:00 pm to 5:00 pm Open Road
5:00 pmto 7:00 pm Road Closure Permitted

During Open Road periods expect short delays for flaggers and/or pilot car. Please be watchful of
the flaggers and be prepared to stop, and follow the flagger’s directions and follow the pilot car for your
own safety as well as the safety of the workers.

Please refer your questions, comments, or concerns to Todd Butikofer at (406) 821-9932 Drive Safel
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