

Version #2 of Cm #012

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF 4 PAGES
2. AMENDMENT/MODIFICATION NO. Contract Modification No. 012	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) North Bend Road OR PFH 97-1(8)
6. ISSUED BY CODE Western Federal Lands Highway Division 610 East Fifth Street Vancouver, WA 98661	7. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Buildmore Johnson, Inc. P.O. Box 2361 Heppner, OR 94201		(✓) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT/ORDER NO. DTFH70-09-C-00007	
		10B. DATED (SEE ITEM 13) January 14, 2009	
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: ✓ FAR Clause 52.236-2, Differing Site Condition	
D. OTHER (Specify type of modification and authority)	

The actual authority for the CM may be different than that of the Change Order

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

In consideration of the modification agreed to herein as complete equitable adjustments for the changes detailed herein, the contractor hereby releases the government from any and all liability under this contract, including any liability for delay or disruption, attributable to the facts or circumstances giving rise to, arising from, or relating to, this modification.

Continued on Page 2

The CM falls within the COE's authority to sign

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Bob Johnson, V. P.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Charles B. Dissen, CO
15B. CONTRACTOR/OFFEROR Bob Johnson (Signature of person authorized to sign)	15C. DATE SIGNED 4/2/09
16B. UNITED STATES OF AMERICA BY C. B. Dissen (Signature of Contracting Officer)	16C. DATE SIGNED 4/2/2009

CONTRACT MODIFICATION			
STANDARD FORM 30 CONTINUATION SHEET	CONTRACT MODIFICATION NUMBER	PAGE	OF PAGES
	CM #012	2	4
NAME OF THE CONTRACTOR Buildmore Johnson, Inc.			

12. ACCOUNTING AND APPROPRIATION DATA		AMOUNT
ACCT 1	1517410970008 540.00.F150.41 1741000000 25255	\$13,000.00
ACCT 2	1517410970008 540.00.F180.41 1741000000 25255	\$10,875.00
ACCT 3		
ACCT 4		

NET CM AMOUNT: \$23,875.00

You are requesting additional funds over the \$51,000 you received with CM #011

FIXED COMPLETION DATE: September 22, 2011

The new fixed completion date is listed here.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

This contract modification definitizes Contract Modification #011.

This needs to be included in the CM

This modification calls for the installation of an underdrain system to handle subsurface water encountered between Sta. 126+50 Lt. and Sta. 131+00 Lt. It also modifies to the culvert inlet at Sta. 128+25 Lt. to accommodate the underdrain outlet pipes.

This modification adds seven days to the contract fixed completion date. FAR Clause 52.211-10, Commencement, Prosecution, and Completion of Work (April 1984), Alternate 1 (April 1984) is changed from "September 15, 2011" to "September 22, 2011".

This actually changes the fixed completion date

Add the following to the contract:

SECTION 605 - UNDERDRAINS, SHEET DRAINS, AND PAVEMENT EDGE DRAINS

Description

605.01 Add the following:

This work also consists of furnishing and install underdrain systems using pipe, granular backfill, permeable backfill and geotextile.

Material

605.02 Add the following to the material list:

Select Granular backfill 704.10
Permeable backfill 703.04

Note: for brevity purposes, I have not included all of the 605 or 602 subsections that would be added or modified

CONTRACT MODIFICATION

STANDARD FORM 30 CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

CM #012

PAGE

3


OF

PAGES

4

NAME OF OFFEROR OR CONTRACTOR

Buildmore Johnson, Inc.




VEE DITCH

NOTES:

1. Location of pipe underdrains may be adjusted by the CO.
2. Minimum underdrain grade is 0.5 percent.

DIAMETER (D)	MINIMUM WIDTH (W)
6"	15"



VIEW A

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF	PAGES
	CM #012	4		4

Buildmore Johnson, Inc.

Note: The amount needed for the CM exceeds what was obligated by CM#01. You will need additional funds in this amount

☐ Without Modification ☒ As Modified by this Contract Modification.