



Salmon River Road



Following is the Contractor's tentative work schedule for the weeks of July 16th through July 20th.

See July 2012 travel calendar on website for road opening/closures.

Night work continues on the project.

Salmon River Road (5), Lake Creek Bridge to Spring Bar Camp ground (Extension) Primary Focus:

Between Lake Creek Bridge and Hot Springs Bridge the following work is anticipated to take place:

- **Crushing Select Granular Backfill & Structural Backfill**
- **Mechanically Stabilized Earthwall excavation**
- **Drilling and Test Blast west of Spring Bar campground**
- **Alignment shift and Rip Rap shoulder buttress west of Hot Springs Bridge**
- **Alignment shift west of Spring Bar campground**
- **Rip Rap embankment between Ruby Rapids and Music Bar**

At a glance of two week's schedule for road openings / closures:

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
15	16	17	18	19	20	21
ROAD OPEN	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) ROAD OPEN AFTER 6:00AM	ROAD OPEN
22	23	24	25	26	27	28
ROAD OPEN	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) 6 am – 8:00 pm OPEN 8 pm – 11:59 pm (2)	12 am – 6 am (2) ROAD OPEN AFTER 6:00AM	ROAD OPEN

(2) 2 hour delays allowed – openings on even hour (i.e. 10:00pm, 12:00am, 2:00am, 4:00am)

* Subject to change without notice *

For those of you planning on visiting the area to camp, hunt, fish, and/or just to enjoy, the Salmon River Road may have changed since your last visit, so please be cautious and patient when traveling through the construction area and abide by the signs and temporary traffic signals placed for your safety, and everyone else's safety also.



Figure 1: Survey staking along the river bank for future embankment work.



Figure 2: It's rafting and sunflower season along the project!

McCall Mile High Mile Payette Lake Open Water Swim

Dates

7/21/2012

Information

One mile race from Rotary Park to Legacy Park with awards for top three finishers!

See flyer at:

http://www.mccall.id.us/uploads/departments/parks_recreation/pdf/flyer%2011x17%20upgrade2.pdf

Quote of the week:

“Act as if you were already happy, and that will tend to make you happy.”

- Dale Carnegie (1888-1955)

Paul Akehurst

Project Engineer

Western Federal Lands Highway Division

Federal Highway Administration

If you would like to provide a comment, click here: salmonriver@dot.gov