

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



1 September, 2009

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. continued installation of plastic pipe culverts on Beaver Creek Road to the North of the SE Wolf Creek Road intersection; they installed three new culverts. Tidewater also formed and placed concrete for bridge wing wall footings.

Dunn and Company continued working on removing and resetting of existing right-of-way and wildlife fence near the intersection of Beaver Creek Road and the Paulina-Suplee Highway. The remove and reset of wildlife fence on the East side of the road is complete and work began on the West side.

Construction Activities for the week ending September 4, 2009

Tidewater Contractors, Inc is scheduled to continue working on pipe installation. Tidewater anticipates completing two or three pipe installations per day depending on the number of crew members on site. Tidewater will also continue work on the bridge wing walls, building forms for the vertical portions of the walls.

Dunn and Company will continue work on relocation of the right-of-way fence and wildlife fence.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the traveling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8:00 a.m. and 4:00 p.m. and between 5:00 p.m. and 6 a.m.



Placing Concrete
for Bridge Wing Wall Footings



Consolidating Concrete
for Bridge Wing Wall Footings

Contractor's Work Schedule

Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



Pipe Installation



Bridge-work Excavation

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>