

# WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer  
[Paul.Akehurst@fhwa.dot.gov](mailto:Paul.Akehurst@fhwa.dot.gov)  
PO Box 604  
Prineville, OR 97754  
(541) 447-7720  
Fax (541) 447-7578



09 October, 2009

## BEAVER CREEK ROAD NEWSLETTER

### Construction Progress

Tidewater Contractors Inc. continued excavation and embankment at the north end of the project in mainly the realignment sections. Along with hauling material from the excavation operation, Tidewater continued hauling and stockpiling topsoil from the north end of the project to be reintegrated into the project at a later date. The surveyors also began survey staking at pipe culvert locations in the north end of the project.

Dunn Bros and EAC Fencing continued work on installing new right-of-way fence at the south end of the project near the intersection with SE Lister Road.

### Construction Activities for the week ending October 16, 2009

Tidewater Contractors, Inc will continue excavation and embankment construction at the north end of the project for the following week. The survey staking operation will continue in the realignment section and at culvert locations at the north end of the project. Tidewater Contractors, Inc plans to work on Columbus Day, October 12<sup>th</sup>, but does not anticipate significant traffic delays given the nature of the work that day.

Dunn Bros and EAC Fencing will continue construction of the right-of-way fence.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m.



New Roadway Embankment Construction



Back Slope Construction

**Contractor's Work Schedule**  
**Monday thru Thursday - Hours: 7am - 5pm**

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

# WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department  
of Transportation  
**Federal Highway  
Administration**

Paul Akehurst, Project Engineer

[Paul.Akehurst@fhwa.dot.gov](mailto:Paul.Akehurst@fhwa.dot.gov)

PO Box 604

Prineville, OR 97754

(541) 447-7720

Fax (541) 447-7578



Roadway Construction in Realignment Section



Roadway/Embankment Construction

**Contractor's Work Schedule**  
**Monday thru Thursday - Hours: 7am – 5pm**

*Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>*