

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



27 July, 2010

BEAVER CREEK ROAD NEWSLETTER

Construction Progress for the week of July 20-23

The main construction operation for this week involved continued excavation work. Some of these areas required additional subexcavation for structural support for the next layer of material. Ditch shaping and material crushing also continued throughout this week. Also, the crushing machinery that was at the Miller pit has been relocated to the Bedortha pit and the contractor has placed large signs along Beaver Creek Road to mark station locations.

Construction for the week of July 27-30, 2010

Tidewater Contractors, Inc will continue to work on shaping of ditches, additional subexcavation, and material crushing. Expect delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours a pilot car will facilitate public traffic through the project site.



Station Marker at 13+100



Crushing set-up at the Bedortha Pit

Contractor's Work Schedule

Tuesday thru Friday- Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>