



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

August 16, 2012

Viaduct Summer Cleaning

CONSTRUCTION ACTIVITIES

In the past week, Tapani Underground has begun cleaning the viaduct structure. Currently, the contractor has completed the cleaning of all of the concrete visible from the roadway, while a small crew continued with the installation of sediment traps throughout the project.

For the week of 8/20/2012 through 8/23/2012, the contractor will continue with the installation of temporary erosion control devices throughout the project and cleaning of the viaduct. Additional work scheduled includes; installation of a work containment fence around the viaduct, excavation of material below the sidewalk to obtain work access and the installation of the changeable message signs around the project corridor.

Use caution while in the construction zone. Please obey all flaggers commands, be mindful of construction personnel, and respectful of other motorists, pedestrians, and bicyclists on the road.

Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:

- April 2013

Current Work:

Viaduct preparation work

Work Schedule:

Monday—Thursday

7:00 AM—5:30 PM



Above: Before and After photos of the parapet walls being cleaned. The concrete is being washed so that cracks can be located and then repaired via epoxy injection..



Western Federal Lands Highway Division
Federal Highway Administration

Road Closures Ahead

DELAYS AND CLOSURES

Road closures are scheduled to begin on September 4, 2012 and continue until December 31, 2012. The Vista House will remain OPEN for the month of September. However, The Historic Columbia River Highway will be closed to all vehicular, bicycle, or pedestrian traffic from the Vista House to Latourell Road.



Until then, expect periodic one lane closures throughout the project including at the Vista House. To date, delays have been minimal. However, one should expect short delays of up to 30 minutes between the hours of 7:00am and 5:30pm., Monday through Thursday No delays will occur on the weekends.

MARGARET MOEN,
PROJECT ENGINEER

Western Federal lands Highway
Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690

Fax: 360-619-7846

Margaret.Moen@dot.gov