



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

October 5, 2012

Deep Patch Work Begins

CONSTRUCTION ACTIVITIES

This week the contractor began construction of a Deep Patch Repair adjacent to one of the existing masonry walls near Latourell. This deep patch repair consists of removing the existing subsurface material, constructing an under drain system, followed by adding several layers of geogrid while backfilling with a more suitable crushed aggregate. Along the road this week, the contractor began on some masonry work, as well as continuing the gutter construction. At the viaduct the contractor continued to work on epoxy crack injection and concrete repair.

In addition to continuing the work listed above, next week the contractor plans to begin asphalt milling between Larch Mountain Road and the Vista House.



Above: The contractor begins work on a deep patch repair using an excavator to remove unsuitable subgrade material along the narrow road, adjacent to an existing masonry wall.

■ Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:


- April 2013

Current Work:

Gutter Restoration & Concrete Repair

Work Schedule:

**Monday — Friday
7:00 AM — 5:30 PM**



Western Federal Lands Highway Division
Federal Highway Administration

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22 and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal lands Highway Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov