



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

December 21, 2012

Concrete Deck Placement

CONSTRUCTION ACTIVITIES

This week the contractor has completed minor work items along the roadway in preparation for the looming winter rain. A small amount of snow fell on Crown Point early this week, but did not stop the contractor from continuing their work along the west end of the viaduct, where they continued the construction of some false work, intended for the new concrete deck.

On Friday, the contractor placed concrete at 4 column rehabilitation locations, and additional 60 feet of deck along the east end of the viaduct.

No major work is scheduled to occur at the viaduct or along the roadway next week.



Above: Happy Holidays from Crown Point!

Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:

- May 2013

Current Work:

Column & Deck Rehabilitation

Work Schedule:

**Monday — Friday
7:00 AM — 4:00 PM**



Western Federal Lands Highway Division
Federal Highway Administration

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until February 1, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and are currently closed to the public.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal lands Highway Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov