

Highway 35



Issue No. 078: November 01, 2012



We are on the home stretch this week as the contractor expects to have most everything completed by Friday of this week. I said most, not all, as some guardrail components are yet to be delivered. Those are ends to the concrete barrier at Teacup Sno-Park. It sounds like they expect to see those components late next week and installation the following week, perhaps around November 14th.

The photo to the right is the new concrete pit toilet at Pocket Creek Sno-Park. The location is just in from the snow park, a short walk if your using the snow park, but its out of snow blower range, therefore useable throughout the year. Notice that the doorway is away from the road, another plus when it comes to snow being blown off the highway. Also Wednesday was a traffic jam at this location with the guardrail subcontractor working while the crane was setting the tank and building. The contractor expects to have all the site fill around the toilet by this Friday and ready for use. Since this location is close to the FS Road and most users will walk in from Pocket Creek, guardrail is used to protect the building from someone driving into it with their vehicle.

The lower photo catches the sign subcontractor installing signs this week. Their schedule has all the signs up by this Friday. In fact, they may finish today.

The US Forest Service finished their hydro seeding on Wednesday. Depending on weather, they may start placing chips next week. However, that schedule is somewhat tentative.

Next Monday will have traffic control for part of the day and possibly on Friday. Friday November 9th at 9:30 am is in the planning stages for a ribbon cutting ceremony. The next newsletter and likely the last newsletter will carry detailed news on the ribbon-cutting schedule.



Project Administered by Federal Highway Administration,
Western Federal Lands Highway Division

Chuck Mikkola, Project Engineer
Project Office 503-272-3091
charles.mikkola@dot.gov

More information on this and other projects go to <http://www.wfl.fha.dot.gov/projects/or/>