



Ken Oltmann, CPM  
Ken.Oltmann@q.com  
PO Box 1403  
Bandon, OR 97411  
(541) 329-0394  
Fax (541) 329-0395



June 17, 2011

# North Bank Lane Newsletter

## Progress Report

There was no activity for the week of June 13<sup>th</sup> on the project. The contractor was not on the project from June 13<sup>th</sup> through June 17<sup>th</sup>. The surveying will be on going for the next few weeks. The contractor plans to move his equipment on to the project next week. Tide water has opened a field office in Bandon Oregon and will work the project from Bandon. Expect some delays and watch for surveyors on the road. This report will be updated as more activities begin.

## Project Photo's



Coquille River Bridge, in the mist  
Looking West .



Pedestrian Underpass Culvert, looking  
looking North.

Construction activities for the North Bank Lane portion of the project began 2010 and the road construction activities will be completed in the fall of 2011. Once construction begins, weekly newsletters will be posted below providing road closure, delays, and other pertinent information regarding the project.

Go online for more information and to read old newsletters at <http://www.wfl.fhwa.dot.gov/projects/>




### Contractor's Work Schedule

Monday – Thursday: Hours: 7am – 5pm  
Survey Crews maybe working Monday-Fridays:

### Traffic Delay Information

There will not be any construction activity on North Bank Lane until the contractor returns to the project. We will have surveyors on the project.





Notes:  
 1. See Special Contract Requirements, Section 107 for haul restrictions.