



Pioneer Mountains Scenic Byway Weekly Newsletter



F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of June 11 through 17:

Debco Construction continued excavation and embankment work. Crushing began at the Kipp pit and Debco began hauling waste material to the Harrison pit. Erosion control devices were maintained and installed as needed. Temporary seeding was also completed during the week.

Activities scheduled for the week of June 18 through 24:

Rock crushing, embankment and excavation work will continue. Waste material will continue to be hauled to the Harrison pit. Surveying will continue as Debco begins to finish the subgrade.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control Weekdays: Flaggers and a pilot car guide traffic through the project as needed. There are no length restrictions until June 26. Beginning on June 26, a pilot car will be used to guide traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction will be in place. Vehicles with a combined length over 30 feet will be piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway will be open to public travel and there will not be any length restrictions.

Traffic Control Weekends and Holidays: The Byway is open to public travel.

If you have any questions or comments regarding the status of the project, please call me at (406) 834-3618.

Respectfully,

Daniel L. Christianson, Project Engineer



Happy Father's Day — June 18!

