



# Pioneer Mountains Scenic Byway Weekly Newsletter



F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of June 25 through July 1:

Debco Construction continued excavation and embankment work. Waste material was hauled to the Harrison pit and surveying activities continued. Erosion control devices were maintained and installed as needed.

## Activities scheduled for the week of July 2 through July 8:

Rock crushing, embankment, excavation, and culvert installation will proceed. Hauling to the Harrison pit and surveying will continue. Finish work on the subgrade will begin on the lower end of the project. Work at the bridge is scheduled to begin this week.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

For the 4th of July weekend, the Byway will be open to public traffic from noon on Friday to 6:00 a.m. on Wednesday. There will be construction activities on the Byway on Saturday July 8<sup>th</sup> and pilot cars will guide traffic through the Byway and there will not be any length restrictions.

Respectfully,  
Daniel L. Christianson, Project Engineer  
(406) 834-3618



## Have a safe and fun 4<sup>th</sup> of July

