



Pioneer Mountains Scenic Byway Weekly Newsletter



F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of July 9 through July 15:

Debco Construction continued excavation and embankment work. Waste material was hauled to the Harrison pit and surveying activities continued. Work on the Grasshopper Creek bridge progressed.

Activities scheduled for the week of July 16 through July 22:

Embankment and excavation work will continue. Blasting in the remaining cut section at the upper end of the project is scheduled for this week. Waste material will be hauled to the Harrison pit and surveying will continue. Finish work on the subgrade will proceed on the lower end of the project. Work at the bridge will continue.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618

