



Pioneer Mountains Scenic Byway Weekly Newsletter



F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of July 16 through July 22:

Excavation continued at the upper end of the project and the rock blast took place on Wednesday. Subgrade finish work progressed and waste material was hauled to the Harrison pit. Finish work on the Grasshopper Creek bridge continued.

Activities scheduled for the week of July 23 through July 29:

Excavation work at the upper end of the project and subgrade finish work will continue. Waste material will be hauled to the Harrison pit. Work at the bridge will continue. Base aggregate placement is scheduled to begin this week.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618

