



Pioneer Mountains Scenic Byway Weekly Newsletter



**F
H
W
A
&
D
e
b
c
o
n
s
t
r
u
c
t
i
o
n**

Work completed during the week of July 23 through July 29:

Excavation and subgrade finishing continued throughout the project. Waste material was hauled to the Harrison and Kipp pits. Temporary seeding was done on Friday.

Activities scheduled for the week of July 30 through August 5:

Subgrade finish work will continue and base aggregate placement is slated. Excess material will be hauled to the waste sites. Work on the bridges is set for completion.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618



Have a safe weekend!

