



Pioneer Mountains Scenic Byway Weekly Newsletter



F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of July 30 through August 5:

Debco continued excavating the remaining large cuts and hauling the excess material to the Kipp pit. Subgrade finish work was ongoing through the week and aggregate base placement started on Wednesday. On Friday, Coleman Construction applied the color stain to the bridges and began cleanup at the bridge site.

Activities scheduled for the week of July 30 through August 5:

Subgrade finish work and base placement will continue. Completion of the major excavations and remaining bridgework is expected this week.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

There will be construction activities on the Byway during the next three Saturdays (August 5th, 12th, and 19th). Flaggers and a pilot car will guide traffic through the Byway and there will be no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618



Have a safe weekend!

