



# Pioneer Mountains Scenic Byway Weekly Newsletter



F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of August 6 through August 12:

Debco continued excavating the two remaining cuts near Elkhorn Hot Springs. The trucks hauled aggregate base from the Kipp pit to the project and backhauled the waste material from the cut sections. Finish work on the subgrade proceeded at a good pace and aggregate placement continued through Thursday. On Thursday, Debco began placing rock armor on the upper fill.

## Activities scheduled for the week of August 13 through August 19:

Subgrade finish work and base placement will continue. Excavation activities and riprap placement at the bridge are expected to finish this week. On Monday the crusher will be mobilized back to the Kipp pit to finish crushing asphalt rock. Placement of rock armor on the slopes is slated to finish this week.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

There will be construction activities on the Byway during the next two Saturdays (August 12<sup>th</sup> and 19<sup>th</sup>). Flaggers and a pilot car will guide traffic through the Byway and there will be no length restrictions.

Respectfully,  
Daniel L. Christianson, Project Engineer  
(406) 834-3618



## Have a safe weekend!

