



Pioneer Mountains Scenic Byway Weekly Newsletter



F
H
W
A
&
D
e
b
c
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of August 13 through August 19:

Excavation activities near Elkhorn Hot Springs continued this week. Subbase finishing work continued and trucks hauled aggregate base from the Kipp pit to the project. Guardrail installation at Grasshopper Bridge #5 was completed this week and fence installation at the Grasshopper Campground got underway. Temporary seeding was completed on Friday.

Activities scheduled for the week of August 20 through August 26:

Subgrade finish work and base placement will continue. Major excavation activities should finish this week.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. A pilot car guides traffic through the detour route (Elkhorn Hot Springs to Price Creek) during work hours and the 30 feet (combined vehicle length) restriction is in place. Vehicles with a combined length over 30 feet are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to 3:00 pm. During non-work hours the Byway is open to public travel and there are no length restrictions.

There will be construction activities on the Byway this Saturday (August 19th). Flaggers and a pilot car will guide traffic through the Byway and there will be no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618



Have a safe weekend!

