
This contractor has continued work at the viaduct this week, culminating with the placement of 
concrete at 8 footings.   Epoxy resin crack injection is nearing completion, while work on the 
drilled and epoxied bars continues at a steady pace.  The contractor was unable to pave the 
Larch Mountain to Vista House portion of the road this week, due to poor weather, and are 
awaiting a favorable forecast to move ahead with their control strip. In other work on the 
road, the contractor is nearing completion of the deep patch work near Latourell, including 
the repair of an existing masonry wall, and has continued to prep various sections of the 
road for paving. 

Next week the contractor will continue with the viaduct work, including forming the columns 
for concrete, and continuing to hang rebar at required areas. 
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Full Road Closure D E L A Y S  A N D  C L O S U R E S  
The Historic Columbia River Highway is closed to all public traffic between Larch 
Mountain Road and Latourell Road until December 31, 2012.   

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and 
the Vista house will remain closed for the remainder of 2012. 

Visitors to the area can still access the Portland Women’s Forum State Scenic 
Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil 
via Exit 28 along I-84. 

Above:   Concrete is pumped from the Vista House, to a footing rehabilitation site below the east end of the viaduct.   

Footing Rehabilitation 


