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Late last week Malcolm Drillings
progress on the drilled shafts came to a
halt at the Green Apple Bridge site
when they hit one large boulder that
slowed progress and nearly stopped
their temporary steel casing. They
stopped and submitted an addendum to
their original drilling plan to drill
without temporary steel casing. Along
with the change to drilling without
casing meant a change to how the steel
reinforcement was centered in the hole.
By Wednesday with changes approved
they were back at work, drilling and
pouring concrete. In the picture to the
right the drilling crew was busy earlier
this week digging out concrete from
two of those drilled shafts that was
poured too high. A difficult job but with
the right tools although dirty and wet did go fairly rapidly. The two shafts in the photo are at pier 2 of White
River and will have a 48” thick wall constructed up from the top of the shafts incorporating steel you see
projecting up.This weeks rains tested our erosion contorl and diversions with all doing their job. Water leaving
the site was clean except for White River which was flowing brown from high mountain runoff.

Out at Tamarack Quarry as seen in the photo Tapani
continues to dig in a quest to produce riprap. Earlier
this week they had 3 D-8 dozers pushing material
and the large excavator loading off road trucks , a
lot of activity. They are still doing exploration of the
quarry, defining what locations are best suited for
riprap production.

Next week travelers will encounter traffic controlled
stops on Highway 35 Monday thru Friday, 7:00AM
to 6:00 PM. The stops should be very brief to allow
construction equipment to cross.

If anyone has comments or wants additional
information, please call or submit an Email enquiry
to the contact information shown at the bottom of

this page.
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