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What’s happening on the job? 
The contractor is now working in the area of approximately Mile Post 0.75 to Mile Post 1.6 hoping 
in fact to get a short section of this under new pavement by the end of next week. We again have 
found something new under the old road that is a surprise to all, a plank roadway. In construction 
of this road, the pioneer road builders found a low-tech solution to crossing the soft blue clay 
section in the Mile Post 1.6 area, put down timbers in the wheel tracks and bridge over the clay. 
Then along came later road builders and covered the planks with gravel and later with asphalt. Our 
construction methods now use heavy equipment and once we removed the old road in order to build 
the new road the equipment broke through the timbers and up came our blue clay. If you drove 
through the job on Wednesday of this week you would have seen the blue clay “boils” popping up. 
So more digging, more blue clay hauled out along with those timbers, again more unexpected work.  
 
Wednesday of this week left a lot of people waiting in line when with out warning all of Highway 
101 traffic was diverted into our project because of a truck accident at the intersection of 
Highway 101 and Sandlake Road. It seems a Coast Oyster truck hauling seed oysters and some 
shucked oysters failed to make it around the corner and left a lot of oysters on the half shell 
along Highway 101, “cocktail sauce and lemon please”. Aside from the mess and traffic delay 
problem, at least no one was hurt. It took us a few minutes to change our work zone to 
accommodate the volume of traffic so you may have sat in line longer than usual.  
 
Next week the work zone should again extend from Mile Post 0.5 to Mile Post 1.6. Our contractor 
again expects to work long days next week taking advantage of good weather. You might also see a 
traffic delay near the Three Capes Intersection for one or two days while they finish up the first 
lift of asphalt. To ensure traffic flow stays under the time limit, the pilot cars clock and record 
the time for each round they make. And when they exceed that 30-minute time they record a 
comment, which we look at and if necessary, take corrective action. Remember this Friday June 18 
will be our first working Friday out on the road. The big difference from our Monday to Thursday 
schedule is in how we handle traffic. No pilot cars will be used and the traffic will be only stopped 
momentarily such as to allow a truck to get loaded or dumped. We expect these momentary stops 
will not exceed more than a few minutes in duration. Working on Fridays preceding a holiday or 
festival weekends will still be prohibited. We are monitoring how this works so call us if this 
creates any problems. It’s balancing the opportunity to work during good weather in order to 
complete this project verses trying the patience of the traveler.  

* * EXPECT 30-MINUTE DELAYS DAWN TO DUSK ** 
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