



Pioneer Mountains Scenic Byway Weekly Newsletter



**F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n**

Work completed September 10 through September 23:

On the 11th the pavement test strip was completed and subsequent material testing indicated that the aggregate gradations were outside the allowable tolerances. Over the course of the next few days, Debco and FHWA worked to determine the cause and possible solutions to the problem. A new mix design was submitted and another test strip is planned for September 27th. Work continued on the aggregate base and permanent sign installation is underway. On September 19th Apex Curb & Turf completed the permanent seeding.

Activities scheduled for the week of September 24 through September 30:

Finish blading will continue this week in preparation for paving. The test strip for paving is slated for Wednesday and mainline paving is expected to follow on Thursday. The paving operation will continue 7 days a week until completion. Permanent sign installation and work on punch list items will continue.

Campgrounds: Price Creek and Grasshopper campgrounds are open.

Traffic Control: Flaggers and a pilot car guide traffic through the project as needed. During non-work hours the Byway is open to public travel. There will be limited construction activities on the Byway this weekend. Flaggers and a pilot car will guide traffic through the Byway as needed and there will be no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618



Have a safe weekend!